

DEPARTMENT OF HEALTH AND AGEING

REVIEW OF THE MULTICULTURAL MENTAL HEALTH AUSTRALIA (MMHA) PROJECT

DR SUSAN ROBERTS, LORRAINE SCORSONELLI &
RITA BREWERTON

FINAL REPORT

Health Outcomes International (HOI) Pty Ltd

Suites 1&4, 51 Stephen Terrace, St Peters SA 5069

(PO Box 1038, Kent Town SA 5071)

Ph 08 8363 3699 Fax 08 8363 9011

Email: info@hoi.com.au

ABN 80 081 950 692

Nov 2009



CONTENTS

GLOSSARY	V
ACKNOWLEDGEMENT.....	VI
EXECUTIVE SUMMARY	1
E.1 Overview	1
E.2 MMHA Review.....	2
E.3 Review objectives and scope	2
E.4 Evaluation methodology	3
E.5 Key findings	3
E.5.1 Project governance and accountability	4
E.5.2 Program model	4
E.5.3 Project planning.....	4
E.5.4 Project financial management.....	5
E.5.5 Project reporting & performance measures	5
E.6 Conclusions	5
INTRODUCTION	7
1.1 Background	7
1.2 The Multicultural Mental Health Australia Project	8
1.3 This Review.....	8
1.3.1 Review aim and objectives	8
1.4 Review methodology	9
ABOUT THE MMHA	14
REVIEW CONTEXT	16
3.1 The MMHA journey	16
3.2 Transcultural mental health & national mental health policy.....	16
3.3 Baseline data on transcultural mental health	17
3.4 The modern multicultural mental health landscape	17
DOCUMENTATION REVIEW	19
4.1 Documentation review purpose.....	19
4.2 Documentation review process.....	19
4.3 Documentation review findings.....	20

4.3.1	MMHA identity and Consistency of Terminology.....	20
4.3.2	Project governance and accountability.....	21
4.3.3	Project model.....	23
4.3.4	Project planning.....	25
4.3.5	Project financial management.....	27
4.3.6	Project reporting & performance measures	32
STAKEHOLDER CONSULTATIONS		35
5.1	Overview	35
5.2	Stakeholder consultation findings.....	35
5.2.1	Project planning.....	36
5.2.2	Project governance and accountability.....	39
5.2.3	Project model.....	42
5.2.4	Future considerations	46
CONCLUSIONS AGAINST REVIEW OBJECTIVES		49
6.1	Project governance and accountability.....	49
6.1.1	Conclusion.....	49
6.2	Program model.....	50
6.2.1	Conclusion.....	50
6.3	Project planning.....	51
6.3.1	Conclusion.....	51
6.4	Project financial management.....	52
6.4.1	Conclusion.....	52
6.5	Project reporting & performance measures	53
6.5.1	Conclusion.....	53
MOVING FORWARD		54
RECOMMENDATIONS		56
 APPENDICES		
APPENDIX A: DOCUMENTATION LISTING.....		59
APPENDIX B: LIST OF STAKEHOLDERS		65
APPENDIX C: STAKEHOLDER LINES OF ENQUIRY		67
APPENDIX D: STAKEHOLDER INTERVIEW SCHEDULE.....		71
APPENDIX E: STAKEHOLDER SURVEY QUESTIONNAIRE.....		77



TABLES

Table 1.1 - Review Matrix	10
Table 4.1: Financial Allocations to MMHA 2003-11	28
Table 4.2: Expense Budget Distribution MMHA 2003-11	29
Table 4.3: Funds carried over MMHA 2006/07 to 2008/09	30



GLOSSARY

ATMHN	Australian Transcultural Mental Health Network
CALD	Culturally and Linguistically Diverse
COAG	Council of Australian Governments
DHI	Diversity Health Institute
DoHA	Department of Health and Ageing
FECCA	Federation of Ethnic Communities Councils of Australia
HOI	Health Outcomes International
JOG	Joint Officers Group
KPIs	Key Performance Indicators
MMHA	Multicultural Mental Health Australia
NGO	Non Government Organisation
NMHS	National Mental Health Strategy
NSPS	National Suicide Prevention Strategy
NSW	New South Wales
NT	Northern Territory
QLD	Queensland
SA	South Australia
SBS	Special Broadcasting Service
SWAHS	Sydney West Area Health Service
TCMH	Transcultural Mental Health
VIC	Victoria
WA	Western Australia



ACKNOWLEDGEMENT

The review team would like to express their appreciation to all those who gave their time and support to the review.